Oroville Facilities Relicensing
FERC Project No. 2100

Process Protocol Task Force Update

Oroville, California
November 19, 2002




= Develop consensus-backed drafts of the
following for Plenary Group approval by
February 2003

* PM&E Development Framework
= PM&E Screening Criteria
= Settlement Process Protocol




Participants

Butte County Natural Heritage Institute
CA Department of Fish & NMES

Game
Water Contr rs
CA Department of Water State Water Contracto

Resources State Water Resources
Equestrian Trail Control Board

Rider/Hiker US Fish & Wildlife Service
Metropolitan Water

District of Southern
California




Process and Timeframe

er |October | November December |January | February |March |A ril ay
Task Name 15] 22]29] 6 [13] 20] 27| 3 [ 10]17]24] 1| 8] 15]22] 29] 5]12]19]26] 2] 9] 16]23] 2] 9 J16]23]30] 6 [13]20] 27| 4
Set-UpConferenceCall 11/15] 11/15
9-10:30anPacific

DistributeStrawmanDocuments 11/20] 11/20
for review/commen(Target
date)

Off-linelnterviewsto secure 11/157 11/21
comments

DistributeAnnotatecdocument 11/21] 11/21
indicatinheartburnissues

Task Forcemeeting/conference 11/25] 11/25
calll0am-12:30prPacific

DistributeRevisedDocuments 12/9 [ 12/13

Task Forcemeeting/conference 12/16 [@ 12/20
call

DistributeNear-FinaDocuments 1/6 @ 1/10

Task Forcemeeting/conference 1/13 [ 1/17
call

FinalizdDocuments 1/20 [ 1/24

Circulatedocumentsto Plenary 2/14] 2/14
group

B & B & @B & &a @ & B & [He

Presentdocumentzat Plenary 2/251 2/25
meetindor approval




